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1.0 INTRODUCTION 
 
This Monthly Progress Report is submitted in accordance with the ADMINISTRATIVE ORDER 
ON CONSENT (AOC) FOR REMOVAL ACTION Proceeding Under Sections 104, 106(a), 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), as amended, 42 U.S.C. SS 9604, 9606(a), 9607, and 9622 (U.S. EPA Docket 
No.:  V-W-'03-C-747) effective July 31, 2003. 
 
The next monthly Progress Report, for the month of June 2004, will be submitted on or before 
July 15, 2004. 
 

2.0 SIGNIFICANT DEVELOPMENTS IN THIS MONTH 
 
• Air monitoring has continued with the excavation activities.  Validated results of the air 

monitoring program for May 2004 can be found in Table 1.1a and 1.1b.   The locations of the 
air monitoring stations are shown on Figure 1.   

• Soil, sediment and loose rock have been excavated from along the stream channel in Parcels 
8, 10, 11, and 12.  The soil, sediment and loose rock were transferred via on-Site off-road 
dump trucks to a soil staging pad constructed on AOI 4.  From this staging pad, the soil, 
sediment and rock were loaded into transport trucks for transport and disposal at the 
approved disposal facility.  Table 2.1 presents a summary of the transportation and disposal 
activities completed during this reporting period.  A total of 463.85 tons of waste material 
was removed from Parcels 8, 10, 11, and 12 during the month of May.  This material was 
disposed of at both Heritage’s Roachdale Facility and Republic’s Sycamore Ridge Facility. 

• Confirmation sampling was conducted on the excavated Parcels as follows. 
• Parcel 5 on May 11 and June 1, 2004 as presented in Figure 3; 
• Parcel 7 on May 5, 2004 as presented in Figure 4; 
• Parcel 8 on May 4, 6, and 7, 2004 as presented in Figure 5; 
• Parcel 10 on May 5, 7, and 11, 2004 as presented in Figure 5; 
• Parcel 11 on May 6, 7, 11, 14, and 18, 2004 as presented in Figure 6; and 
• Parcel 12 on May 14, 2004 as presented in Figure 6. 

• Consistent with Upstream Parcels Removal Action Work Plan: Addendum No. 2, the rock 
breaking activities were initiated on Parcels 5, 7, 8, 9, 10, and 11, east of Bailey Scales Road.  
These trenches will be filled with grout and capped with concrete prior to restoration 
activities.   

• The placement of backfill has been initiated on Parcel 4, west of Bailey Scales Road. Backfill 
material has been placed along the northern bank of Parcel 4. 
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• The revised Site Source Control (SSC) Work Plan: Addendum No. 1 was approved by the 
U.S. EPA on April 21, 2004. The cast-in place concrete foundation and containment walls for 
the collection system have been installed in Trench 1 (Parcel 3) and Trench 2 (Parcel 205).  
The 6-inch HDPE underdrain system, including cleanouts, has been installed and gravel has 
been placed on Parcels 3/205. 

• Installation continues on the primary in-ground components for the force main and 
electrical conduit at AOI 4 SSC that will carry the intercepted seep and spring water. 

• A six-day window with no rainfall occurred during the last month.  This triggered a 
mobilization for seep and spring sampling for a low-flow event, as described in the Site 
Source Control Work Plan.  Though rain occurred on the seventh day (thereby not 
completely meeting the criterion for low-flow sampling), sampling of these seeps and 
springs was completed.  The results of this sampling have not been received as of this 
report. 

• Excavation activities continued on the west side of Parcel 401 and backfill placement has 
begun in areas where the cleanup criteria have been met.  Excavation and confirmation 
sampling on the east side of the parcel is ongoing. A total of 3,836.00 tons of waste material 
was removed from Parcel 401 during the month of May.  This material was disposed of at 
both Heritage’s Roachdale Facility and Republic’s Sycamore Ridge Facility.  Preliminary 
confirmation sample results are presented in Figure 7.  Replacement of the garage on Parcel 
401 began on May 17, 2004. 

• Work associated with the RCRA Facility Investigation (RFI) Work Plan: Addendum No. 3 
was completed in May 2004 and results from sampling are pending.  A summary of the 
investigation will be provided in the second quarter RCRA Quarterly Progress Report  
No. 13 (July 2004).  

• Approval has been received for RFI Work Plan: Addendum No. 4 from the U.S. EPA and the 
final document was issued May 4, 2004.  Test pit investigations associated with this work 
plan are scheduled for early June and are expected to continue for four to six weeks. 

• Preliminary field confirmation of the thermal anomalies identified during the aerial survey 
for the immediate area surrounding the plant for those accessible has been completed.  The 
field confirmation for the remaining area is expected to be completed in June.  Once 
approval has been received from U.S. EPA, information that has been gathered will be used 
to implement the RFI Work Plan: Addendum No. 5, as appropriate.   

• The installation of the eleven groundwater monitoring wells, as part of the RFI Work Plan: 
Addendum No. 5 has been completed.  Each of the newly installed monitoring well will be 
developed, and groundwater sampling will commence a minimum of two weeks after 
development.   

• Background fluorescence sampling at the seeps and springs, as part of the RFI Work Plan: 
Addendum No. 5 was initiated during May 2004.  Background sampling will continue into 
June 2004 at the seeps and springs and on-site monitoring wells, as identified in the draft 
Addendum No. 5, and as agreed to between GM, U.S. EPA, and IDEM. 
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• The RFI Work Plan: Addendum No.5 was submitted to U.S. EPA and IDEM on February 18, 
2004.  Comments were received from U.S. EPA and IDEM, and responses to these comments 
were issued to the agencies on May 4, 2004.   These responses are currently being 
incorporated into the work plan addendum and a final version will be submitted in June. 

• The Downstream Parcels Removal Action Work Plan was approved by the U.S. EPA on May 
25, 2004 and the final document has been issued. 

• On-Site construction meetings were held on May 6, and 20, 2004.  These meeting minutes 
are attached in Appendix B. 

• Bi-weekly conference calls were held with U.S. EPA, USFWS, IDEM, and Indiana State 
Health Department (ISHD) on May 11 and 25, 2004 to discuss project progress. 

 

3.0 SUMMARIES OF ALL ANTCIPATED PROBLEMS 
AND PLANNED RESOLUTIONS 

 
• Access Agreements, as outlined in Appendix 6 of the AOC, have been provided to all 

property owners where access was not previously obtained.  Access had still not been 
received from property owners at 2499 Peerless Road as of the end of May 2004.   
− GM has continued discussions with the property owners of the remaining Parcels where 

access has not yet been obtained.  GM is clarifying the requirements of restoration of a 
section of the property currently enrolled in a Conservation Reserve Program with the 
United States Department of Agriculture (USDA). 

• The USFWS has requested additional information regarding Parcels downstream of Parcel 
22.  This additional information includes a Biological Assessment on the impacts of the 
cleanup on the Indiana Bat and an ecological risk assessment on the potential impacts 
related to residual polychlorinated biphenyls (PCBs) remaining after cleanup. 
− GM is in consultation with USFWS and U.S. EPA and will be submitting the final 

Biological Assessment to USFWS in June 2004. 
• Some of the collection system cleanouts were inadvertently not installed during 

construction of the SSC Parcel 3 collection system.   
− The contractor has gone back and installed cleanouts in locations as outlined by the SSC. 

 Cleanouts were installed using flexible couplings to connect the perforated drain - pipe 
to the solid walled HDPE cleanout piping.  Cleanouts were extended to the proposed 
final grade.  Clean fill material will be placed around the cleanouts during restoration of 
the SSC area. 

• Dust concerns during dry windy days on April 27 and 28, 2004 in the Parcel 401 excavation 
and restoration activities and along haul roads. 
− For each day, Air Monitoring Station 1 (AMS1) was identified as the upwind sampling 

location.  AMS1 is located at the northwest corner of the Zipp lot.  The action level for 
TSP is 67% in excess of upwind ambient air concentrations.  During the above reporting 
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period, TSP results at AMS2A (located downwind of AMS1 on Parcel 401) were below 
the action level. PCB concentrations at these stations were also below their respective 
criteria. 

− A second water truck has been added to the equipment fleet.  This water truck and 
operator are designated for haul road and excavation dust control.  Other dust 
suppressant options, including the use of a soil tackifier, are being explored. 

• As a result of storm events on May 1, 14, and 17, 2004, the creek flow exceeded the bypass 
pumping capacity resulting in flooding of the work areas and overtopping of the 
containment berms. 
− In response to these events, pumping capacity on-Site has nearly doubled, steps are 

being taken to reduce the size of open work areas, and to reduce the potential erosion of 
open work areas, these work areas will be covered before anticipated storm events 
occur. 

− A supplemental storm water management plan is being developed to detail storm water 
control methods for future activities. 

4.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD 
 
• The following is a list of anticipated work for the next reporting period: 

− Continuation of efforts to obtain an Access Agreement from the remaining resident in 
the downstream area; 

− GM will submit the final Biological Assessment to USFWS in June 2004; 
− GM is continuing preparation of the Wetland Mitigation Plan for submittal to IDEM and 

the United States Army Corps of Engineers (ACOE); 
− GM is preparing an Archaeological Contingency Plan (ongoing); 
− Restoration on Parcels 4, 5, and 6, west of Bailey Scales Road will continue; 
− Removal Action activities along the stream will continue, with removal of the remaining 

soil, sediment and rock to be completed for upstream Parcels; 
− Restoration on Parcels 6, 7, 8, 9, 10, and 11, east of Bailey Scales Road will begin; 
− Installation of the SSC components will continue during the month of June 2004; 
− Excavation of the impacted fill materials on Parcel 401 and north of AOI 4 will continue 

in June 2004; 
− Restoration on Parcel 401 will continue in June 2004. 
− RFI Work Plan: Addendum No. 4 (test pit excavation investigation) will be initiated in 

June 2004;  
− RFI Work Plan: Addendum No. 5 (dye tracer investigation) will be initiated upon  

U.S. EPA approval; and  
− An Interim Measure report for the East Plant Area is being drafted and will be 

submitted to the U.S. EPA and IDEM in the near future.    
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 PARCELS 11 AND 12 - POST-EXCAVATION
PRELIMINARY CONFIRMATION COMPOSITE SAMPLE RESULTS
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GENERAL NOTES: 
(1) Cleanup Criteria

a) Soils to < 1.8 mg/kg.
- if all results are < 5.0 mg/kg, the cleanup objective can be verified 

in the Verification Area (approximately 100ft x 200ft) by calculating the Upper 
Confidence Limit (UCL) of the average concentration using statistics, if the UCL 
is < 1.8 mg/kg the cleanup objective will be met for the given Verification Area. A 
value of 0 mg/kg is used in the UCL calculation for sample grids excavated to 
bedrock.

b) Sediments to < 1 mg/kg.
(2) Composite side wall samples were collected in the location where the sidewall 
of the excavation exceeded 6 inches in height. 
(3) The surficial confirmation samples (8 composites per Verification Area except 
where bedrock is encountered) were collected after the soil/sediment removal 
was performed.
(4) The sampling round (e.g. R1, R2, etc.) correlates to Verification Area grids or 
sidewalls where additional rounds of excavation were completed due to 
exceedances of the Cleanup Criteria. 
(5) Property boundary locations approximated from the Lawrence County survey 
plats.  Locations may not accurately represent the true property boundaries.
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Aug 27/02, Parcel 11
July 18/02, Parcel 12
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MONTHLY PROGRESS REPORT – May 2004 GM Bedford

APPENDIX A

DELIVERABLES SUMMARY

 Date: June 14, 2004
 Section:  Monthly Progress Report

Deliverable Reference Deadline
Deliverable 
Due Date Status

Final Parcel 22 Workplan AOC IV.23; VIII.34.a Approved July 23, 2003 July 23, 2003 complete

Final Upstream Workplan AOC IV.25; VIII.34.b Approved July 23, 2003 July 23, 2003 complete
AOC VII.30; VII.31 CRA & McGuigan – Effective Date of Order July 31, 2003 complete

Other contractors – 5 business days prior to commencement 
of work

Contractor HASP
'U.S. EPA Approval 
Letter, July 23, 2003' before work is to begins complete

QAPP AOC VIII.34.c; VIII.37.a QAPP – 10 business days AED * August 14, 2003 complete

OMMP
AOC VIII.38

OMMP – 30 business days after completion of each portion 
of Work in Paragraph 34.  Final OMMP due with Final 
Report 

Downstream Workplan AOC VIII.34.d; VIII.35.a 90 days AED October 29, 2003 approved May 25, 2004

Site Source Control Workplan AOC VIII.34.e; VIII.35.a Approved November 11, 2003 August 21, 2003 complete
AOC VIII.39.a 1st 30 days AED August 30, 2003 submitted August 19, 2003

15th of each month thereafter June 15, 2004 submitted June 14, 2004

Final Report AOC VIII.40
Within 90 days after required info is received and work 
completed

Note:

Designation of Contractors and 
Project Coordinator

Monthly Progress Reports

AED = After Effective Date of Administrative Order on Consent

CRA 13968 (99)
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