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his is the twenty-sixth Project Fact Sheet that

has been prepared to provide the community

with information regarding activities being
performed at the Site.

RCRA Corrective Action Update

General Motors LLC (GM) is undertaking a Resource
Conservation and Recovery Act (RCRA) Corrective
Action at the GM Powertrain - Bedford Facility (Site)
in Bedford, Lawrence County, Indiana pursuant

to the terms of a Performance Based Agreement
(Agreement) executed by U.S. EPA Region V on
March 20, 2001 and amended October 1, 2002,
March 29, 2008, and May 9, 2008.

The Agreement provides for sampling as part of a
RCRA Facility Investigation (RFI). Environmental
sampling in the RFI has defined the levels of
contaminants in soil, groundwater, sediment,
and surface water. Continuing sampling activities
include groundwater sampling and soil sampling.

Once an area has been investigated through the RFI,
an Interim Measure (IM), or expedited cleanup, may
be proposed. A number of IMs have been conducted
as part of the Bedford Project. In July of 2005, U.S.
EPA approved GM’s IM for the East Plant Area. IM
components for this area include (1) removal of soil
with 50 ppm or greater PCBs from the East Plant
Area, West Plant Area, and Northern Tributary and
placement into an on-Site vault, (2) the use of low-
level PCB soil from the creek removal as grading soil
to go under the low-permeability cover system, (3)
a clay and plastic cover system over the East Plant
Area to limit rainwater infiltration and erosion of
the low level PCB soils, (4) a perimeter groundwater
collection trench installed within the bedrock along
the northern, eastern and southern boundaries to
collect groundwater in the direction it flows from
Plant property and treat it prior to discharge, (5) a
source removal system to remove oil from bedrock
in a few locations beneath the Plant property, and
(6) continued monitoring and maintenance of the
IM components.

Removal of approximately 190,000 tons of the
higher level PCB contaminated soil from the East
Plant Area, West Plant Area, and Northern Tributary
and placement into the vault was completed in
September 2008. The majority of the vault cap
(including plastic liner) has been installed and
closure of the vault is expected in 2010. Placement
of low-level PCB soil from the creek removal work

in the East Plant Area is also nearing completion.
Installation of the cover system over portions of

the East Plant Area is complete and clay and/or
temporary liners cover the remaining areas. The
temporary liner was placed at the beginning of 2009
to reduce the potential for stormwater runoff to
contact the low level PCB soil and to reduce erosion
during construction. Construction work was delayed
this year due to contractor procurement to complete
the work and to secure an agreement to perform
work on several off-Site properties owned by
Motors Liquidation Company (MLC; former General
Motors Corporation). The selected contractor
mobilized to the Site in August to resume the
construction of the East Plant Area cover system.
Completion of the cover system is expected in 2011.
The perimeter groundwater trench for groundwater
collection in the East Plant Area and a source
removal system for oil in the bedrock are currently
in the design phase and are being reviewed by U.S.
EPA. Finalization and approval of these designs is
anticipated in 2010.

The U.S. EPA approved the IM for the West Plant
Area (which included excavation of soil in grassy
areas in front of the Plant along GM Drive).

The excavations were completed by the end of
October 2008. The temporary liners protecting the
excavated area near the Plant lobby, which has been
filled to the lobby elevation, will be removed as

the remainder of the cover system (vegetative and
asphalt paving) for this area is constructed.

The following documents
have been submitted to the
U.S. EPA and IDEM since
Fact Sheet 25 and are
available for review in the
public repository and online.

¢ September/
October 2009

e October 7, 2009
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Off-Site Activities

Removal Actions along Bailey’s Branch and Pleasant Run Creek are being executed under an Administrative
Order on Consent (AOC) with U.S. EPA Region V, signed July 31, 2003. The AOC is being utilized to expedite
the implementation of the cleanup of creek areas located off of the Facility property.

The spring and seep sampling activities have been significantly reduced due to the collection and analysis
of hundreds of samples over a period of several years. This sampling has identified just a few locations

at and near the Facility property where continued monitoring is appropriate. Those springs which have
consistently had PCB detections are currently being controlled by collection systems that convey the
affected water to treatment systems.

Restoration of the cleaned section of the creek from the Facility to Pleasant Run Creek has been completed
except for a small section near the confluence of Tributary 3 and the Bailey’s Branch Creek main tributary
where investigation/remedy design of a spring is ongoing. Some minor maintenance and repairs to the
section of Bailey’s Branch Creek between the Broomsage Road Bridge and Pleasant Run Creek damaged
by flooding in 2008 will be completed in the future.

The restoration between the Bailey’s Branch confluence with Pleasant Run and the Peerless Road Bridge
is nearly complete, except for some final grading and planting activities, which will likely be completed
in 2010. Restoration of remaining areas will be completed following completion of Removal Action
excavation activities.

Within the floodplain near Peerless Road, there are three small areas that require soil removal, in addition

to transportation of the material from the contaminated soil stockpile to the East Plant Area. Completion

of excavation for these areas and removal of the stockpile was delayed due to the seasonal shutdown last
winter, and the selection of a contractor to complete the work. The stockpile has been covered and secured
outside the floodplain until it is moved next year. Completion of the excavation in the downstream section

and transportation of fill to the East Plant Area is expected in 2010 after the spring rainy season, while
restoration of the remaining downstream sections (west of Peerless Road) will continue through 2011. To date,
approximately 1.75 million tons of soil, rock, and sediment exceeding the cleanup criteria have been removed,
tested, and disposed off-Site at permitted landfills, or transferred into the East Plant Area as part of the IM.

Truck traffic north of the Plant on Peerless and Breckenridge Roads will resume after the spring rainy
season when work in the downstream areas resumes. Maintenance of local truck traffic routes continues
to be an important aspect of the ongoing project and GM will continue to monitor, repair and/or replace
roadway surfaces as needed once the trucking resumes and as weather permits. When the majority of the
truck traffic is over, GM will be resurfacing the last stretches of road used by the project, where paving

is in poor condition.

Communications

A neighborhood information session and a general public meeting were held on October 7 and 8, 2009,
respectively, at the GM Powertrain Facility and attendees were provided information on the status of the
creek cleanup and on the East Plant Area IM. A Community Liaison Panel (CLP) meeting was held on
October 9, 2009 to provide information on the project status. The next neighborhood and public meetings
are scheduled for December 9 and 10, 2009, respectively. A CLP meeting will be held on December 11, 2009.

The presentations for these meetings, as well as past meetings are posted to the project website at:
www.BedfordPowertrainCorrectiveAction.com.

An information repository is maintained in the Bedford Plant lobby and is available for public review by
appointment. A list of new project documents submitted since Fact Sheet 25 is provided on page one of
this Fact Sheet.

Upcoming Field Activities
Remedial work on a larger spring in the creek will continue in 2010. Water from this spring continues to be

collected and treated. Restoration of the disturbed portions of the creek and floodplain, primarily those
areas west of Peerless Road, will continue into 2011.

Earthwork on portions of the East Plant Area cover system will continue until no later than the Christmas
holidays. The area will then be secured and maintained during the winter and the rainy season until the
cover system construction work resumes next summer. The area will be vegetated once construction of the
final cover system for the East Plant Area is completed, which is anticipated in 2011. The completion of

the West Plant Area vegetative/asphalt cover is anticipated by 2011.

Many components of the work both on and off of the Plant property have been substantially completed;
however, work on some portions of the project has been delayed until next year. GM continues to discuss
the remaining work under the AOC on properties now owned by MLC. It is anticipated that an agreement
will be completed between GM and MLC before the end of 2009.

Contact
Information

If you would like more
information about this
project, please contact
any of the following:

U.S. EPA

Peter Ramanauskas
for general information
and on-site work

Tel: (312) 886-7890

Brad Stimple
for creek clean up work
Tel: (440) 250-1717

IDEM
Gerald O’Callaghan
Tel: (317) 233-1522

ATSDR

(Public Health Agency)
Mark Johnson

Tel: (312) 886-0840

PROJECT INFORMATION
AND TRUCK TRAFFIC
COORDINATOR

Katie Kamm

Tel: (812) 277-8954

Public Access
Website at...

www.BedfordPowertrain
CorrectiveAction.com

Get up-to-date project
information and view
project related documents.

An information repository
is located at:

The Information Center

at the GM Plant accessible
by appointment (Please
contact Katie Kamm).



