
 

 
 
 
 

GENERAL MOTORS CORPORATION 
 

GM POWERTRAIN BEDFORD FACILITY 
105 GM DRIVE 

BEDFORD, INDIANA 
EPA ID #IND006036099 

 
 
 
 

ADMINISTRATIVE ORDER ON CONSENT 
U.S. EPA DOCKET NO. V-W-'03-C-747 

REMOVAL ACTION 
 

MONTHLY PROGRESS REPORT – FEBRUARY 2008 
 
 

March 14, 2008



MONTHLY PROGRESS REPORT Date: March 14, 2008 
FEBRUARY 2008 Section: Monthly Progress Report 
 Page: 1 of 5 
 

  
 

013968 (269)  CONESTOGA-ROVERS & ASSOCIATES 

 
 

TABLE OF CONTENTS 
Page

1.0 INTRODUCTION ......................................................................................................................... 4 

2.0 SIGNIFICANT DEVELOPMENTS IN THIS MONTH ............................................................ 3 

3.0 SUMMARIES OF ALL ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS.. 5 

4.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD............................................... 5 

 



MONTHLY PROGRESS REPORT Date: March 14, 2008 
FEBRUARY 2008 Section: Monthly Progress Report 
 Page: 2 of 5 
 

  
 

013968 (269)  CONESTOGA-ROVERS & ASSOCIATES 

LIST OF FIGURES 
 
FIGURE 1 DOWNSTREAM PARCELS AIR SAMPLING LOCATIONS FEBRUARY 

2008 
FIGURE 2 PARCEL 39A (VERIFICATION AREAS 210 AND 212) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 3 PARCEL 39A (VERIFICATION AREAS 220, 222, 223, AND 232) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 4 PARCEL 39A (VERIFICATION AREAS 231, 242, AND 243) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 5 PARCELS 39A AND 39B (VERIFICATION AREAS 233, 234, AND 244) 

FINAL UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 6 PARCEL 40 (VERIFICATION AREAS 347 AND 349) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 7 PARCEL 40 (VERIFICATION AREAS 350, 351, AND 362) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 8 PARCEL 40 (VERIFICATION AREAS 365, 366, AND 378) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 9 PARCEL 40 (VERIFICATION AREAS 379 TO 381) FINAL 

UNVALIDATED COMPOSITE SAMPLE RESULTS 
FIGURE 10 VERIFICATION AREAS - PARCELS 36 TO 39 
FIGURE 11 VERIFICATION AREAS – PARCELS 39A, 40, AND 81 
 

 
LIST OF TABLES 

 
TABLE 1.1A  VALIDATED AIR MONITORING RESULTS – PCB 
TABLE 1.1B  VALIDATED AIR MONITORING RESULTS – TSP 
TABLE 2.1  TRANSPORTATION AND DISPOSAL SUMMARY OF PCB WASTE 

MATERIAL 
TABLE 3.1  SES TREATMENT SYSTEM SAMPLING RESULTS 
 
 

LIST OF APPENDICES 
 

APPENDIX A DELIVERABLES SUMMARY 



MONTHLY PROGRESS REPORT Date: March 14, 2008 
FEBRUARY 2008 Section: Monthly Progress Report 
 Page: 3 of 5 
 

  
 

013968 (269)  CONESTOGA-ROVERS & ASSOCIATES 

1.0 INTRODUCTION 
 
This Monthly Progress Report is submitted in accordance with the ADMINISTRATIVE ORDER 
ON CONSENT (AOC) FOR REMOVAL ACTION Proceeding Under Sections 104, 106(a), 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), as amended, 42 U.S.C. SS 9604, 9606(a), 9607, and 9622 (United States 
Environmental Protection Agency (U.S. EPA) Docket No.:  V-W-'03-C-747) effective July 31, 
2003. 
 
The next Monthly Progress Report, for the month of March 2008, will be submitted on or before 
April 15, 2008. 
 

2.0 SIGNIFICANT DEVELOPMENTS IN THIS MONTH 
 
• Air monitoring has continued.  Final validated results of the creek Removal Action (RA) air-

monitoring program for February 2008 are presented in Table 1.1a (polychlorinated 
biphenyl (PCB) results) and Table 1.1b (total suspended particulate (TSP) Stations 25C, 28A, 
and 32B).  The locations of the air monitoring stations in the Downstream Parcels are 
presented on Figure 1. 

• Verification results are presented on Figures 2 through 9 to show progress as of this 
reporting period.  Work completed in the parcels, as presented, is not complete as either 
additional excavation or statistical evaluation may be required to confirm the cleanup 
objective has been met.  Verification figures for a given parcel are included in the monthly 
report as new data become available until all cleanup criteria are met, whereupon the figure 
is presented with validated data.  Final verification figures will be presented in the 
Downstream Parcels Construction Certification Report. 

• Work continued in February 2008 along the stream channel of Parcels 39 and 40 to remove 
impacted soil and sediment from the creek channel and floodplain.  Confirmation sampling 
was conducted on the following excavated parcels: 

- Parcel 39 on February 18, and 21, 2008, as presented on Figures 2, 3, 4, and 5. 
- Parcel 40 on February 15, 20, 21, and 29, 2008, as presented on Figures 6, 7, 8, and 

9. 
- Figures 10 and 11 depict key-maps of verification area grids for the parcels 

sampled during this reporting period. 
• Excavation of <50 mg/kg PCB material continued during February 2008.  Excavated 

material was placed into stockpiles at Staging Area G.  Transportation of stockpile materials 
to the East Plant Area for use as part of the Cover System grading layer did not occur in 
February 2008 but will resume in March 2008. 
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• No ≥50 mg/kg PCB material was excavated in February 2008 from the creek RA and no ≥50 
mg/kg PCB material was disposed of at the Heritage Landfill in Roachdale, Indiana.  

• No <50 mg/kg PCB tree stump and associated soil material was disposed of at the 
Sycamore Ridge Landfill in Terra Haute, Indiana. 

• The summary of PCB soil disposal for February 2008 is presented in Table 2.1. 
• Water within the remediation areas was collected and treated by ENTACT Environmental 

Services’ (ENTACT’s) and/or Sevenson Environmental Services’ (SES’s) on-Site water 
treatment systems.  U.S. EPA has approved direct discharge of treated water from both 
ENTACT’s treatment system at Staging Area F and SES’s treatment system at Parcel 216 
Staging Area.  Water treatment sample results for SES’s treatment systems for February 2008 
are provided in Table 3.1.  The ENTACT treatment system was not run during the month of 
February. 

• Operation of Borrow Area 39-1 continued. 
• Tree consolidation, chipping, and mulching continued. 
• A conference call was held on February 5, and 19, 2008, with U.S. EPA, Agency for Toxic 

Substance and Disease Registry (ATSDR), the Indiana Department of Environmental 
Management (IDEM), and the Indiana State Department of Health (ISDH) to discuss items 
related to the RA and the design and construction of the East Plant Area Interim Measures 
(IM).  The United States Fish and Wildlife Service (USFWS) was also invited to the call. 

• On-Site construction meetings for the reporting period have been held informally daily and 
formally weekly.  Meetings with SES are generally held on Wednesdays.  SES meetings 
were held on February 6, 13, 20, and 28, 2008.  Meetings with ENTACT are held generally on 
Thursdays.  The ENTACT meeting was held on February 21, 2008. 
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3.0 SUMMARIES OF ALL ANTICIPATED PROBLEMS                     
AND PLANNED RESOLUTIONS  

 
• GM continues to evaluate the Spring 018 Area.  This spring water is currently captured and 

treated before entering the creek.  A report summarizing Site Source Control (SSC) Work 
Plan: Addendum No. 5, investigation/evaluation of the Spring 018 area will be prepared. 

• Transport of <50 ppm soil from Staging Area G to the East Plant Area was halted during 
this time while additional areas in the East Plant Area where subgrade fill can be placed are 
discussed with U.S. EPA.  Transportation will resume in March 2008. 
 

4.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD 
 
• The following is a list of anticipated work for the next reporting period: 

− Continue excavation in the Downstream Parcels  (ENTACT work area); 
− Continue operation of Borrow Area 39-1; 
− Continue tree consolidation, chipping, and mulching;  
− Continue road repair work, as needed; 
− Submit SSC Addendum No. 5 Technical Memorandum summarizing studies completed 

in the Spring 018 Area; 
− Remove additional trees in work areas on Borrow Area 39-7; 
− Resume transportation of the <50 ppm soil from the creek in the approved East Plant 

Area fill areas; and 
− Dispose ≥50 mg/kg RA soils from the creek at the Heritage Landfill in Roachdale, 

Indiana. 
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