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1.0 INTRODUCTION 
 
This Monthly Progress Report is submitted in accordance with the ADMINISTRATIVE ORDER 
ON CONSENT (AOC) FOR REMOVAL ACTION Proceeding Under Sections 104, 106(a), 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), as amended, 42 U.S.C. SS 9604, 9606(a), 9607, and 9622 (U.S. EPA Docket 
No.:  V-W-'03-C-747) effective July 31, 2003. 
 
The next monthly Progress Report, for the month of March 2004, will be submitted on or before 
April 15, 2004. 
 
 

2.0 SIGNIFICANT DEVELOPMENTS IN THIS MONTH 
 
• Air monitoring continues with excavation activities.  Results of the air monitoring program 

for February 2004 can be found in Table 1.1a and 1.1b.  The locations of the air monitoring 
stations are shown on Figure 1. 

• A meeting was held with local Bedford Realtors to update them on project on February 5, 
2004. 

• On February 6, 2004, a meeting with the Community Liaison Panel (CLP) was held at the 
Bedford Plant. The next meeting is scheduled for April 30, 2004. 

• A meeting with U.S. EPA and IDEM to discuss hydrogeology was held on February 12, 
2004. 

• On December 2, 2003, the U.S. EPA approved an addendum to the Upstream Parcels 
Removal Action Work Plan for the removal of select impacted fill material located on Parcel 
401 and for the closure of the culvert beneath GM Drive near Breckenridge Road.   
Consistent with the approved Work Plan, excavation of fill materials on Parcel 401 began on 
December 11, 2003.  During the month of February 2004, this soil and debris has been 
excavated and directly loaded into over-the-road transport trucks for transport and disposal 
of the material to Heritage’s Roachdale disposal facility. Approximately, 1,840 tons of 
material was removed from Parcel 401 in February 2004.  Work will continue through 
March 2004.  Figure 2 shows the preliminary results of confirmation samples taken on Parcel 
401.  GM prepared a revised Access Agreement with the Owner of Parcel 401 that provides 
for the demolition and subsequent replacement of the Parcel Owner’s garage, necessitated 
by the removal of impacted fill material located adjacent to and beneath the garage.  The 
revised Access Agreement was delivered to the Owner on February 27, 2004.  The Owner is 
currently reviewing the revised Access Agreement. 
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• Soil, sediment and loose rock have been excavated from along the stream channel in Parcels 
4, 5, and 6.  The soil, sediment and loose rock were transferred via on-Site off-road dump 
trucks to a soil staging pad constructed on AOI 4.  From this staging pad, the soil, sediment 
and rock were loaded into transport trucks for transport and disposal to the approved 
disposal facility.  Table 2.1 presents a summary of the transportation and disposal activities 
completed during this reporting period.  A total of 1522 tons of waste material was removed 
from Parcel 4, 5 and 6 during the month of February 2004.  All of this material was disposed 
of at Heritage’s Roachdale Facility. 

• The primary in-ground components for the AOI 4 Site Source Control (SSC) plans have been 
delivered to the Site.  Installation of the forcemain that will carry the intercepted seep and 
spring water has commenced on Parcels 215 and 216.  Figure 3 shows the alignment of the 
forcemain, as well as the proposed location of the collection system wet well.  

• Parcel 5 and 6 post-excavation confirmation samples were collected.  Results are displayed 
in Figure 4. 

• Bi-weekly conference calls were held with the U.S. EPA, USFWS, IDEM, and ISHD on 
February 3 & 17, 2004 to discuss project progress. 

• The Biological Assessment, evaluating impacts of the cleanup on the Indiana Bat, was 
submitted to USFWS, U.S. EPA and IDEM February 17, 2004 

• Approval of the Upstream Parcels Removal Action Work Plan: Addendum No. 2, was 
received February 19, 2004 from USEPA. The work to start removal of the sediment from the 
solution enlarged vertical fracture was commenced on February 25, 2004.  An excavator –
mounted hoe-ram is being used to fracture the rock adjacent to the cracks, while a second 
excavator removes the broken rock and sediment. 

• The Site Source Control Work Plan: Addendum No. 1 was submitted on February 18, 2004 
to the U.S. EPA and IDEM for review and approval. 

• The Sycamore Ridge Landfill Soil and Waste Removal Construction Report was submitted 
on February 20, 2004 to the U.S. EPA and IDEM. 

• The RFI Work Plan: Addendum No.5 was submitted on February 18, 2004 to the U.S. EPA 
and IDEM. 

• Parcel 22 residents were relocated in anticipation of cleanup activities.  A timber valuation 
has been conducted in accordance with the Access Agreement and a summary report is 
currently being prepared by the licensed forester.  A perimeter security fence is being 
installed and tree removal will commence upon finalization of the timber valuation. 

• Responses to U.S. EPA’s comments on RFI Addendums 3 and 4 were submitted on February 
23, 2004. 
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3.0 SUMMARIES OF ALL ANTCIPATED PROBLEMS 
AND PLANNED RESOLUTIONS 

 
• Access Agreements, as outlined in Appendix 6 of the AOC, have been provided to all 

property owners where access was not previously obtained.  Access has still not been 
received from property owners at 314 Bailey Scales Road, 145 Broomsage Road, 478 Bud 
Ikerd Road, 826 Bud Ikerd Road, 535 Rawlins Mill Road, 1596 Peerless Road, and 2499 
Peerless Road, 206 Shandell Drive, a property south of the confluence of Bailey’s Branch 
Creek and Pleasant Run Creek (Parcel 29), and a property on Bud Ikerd Road east of 
Peerless Road (Parcel 36). 
− GM has continued discussions with the property owners of the remaining Parcels where 

access has not yet been obtained.   
• The U.S. Fish and Wildlife Service (USFWS) has requested additional information regarding 

Parcels downstream of Parcel 22 prior to authorization of tree removal in those areas.  This 
additional information includes a Biological Assessment on the impacts of the cleanup on 
the Indiana Bat and an ecological risk assessment on the potential impacts related to 
residual PCBs remaining after cleanup. 
− GM is in consultation with USFWS and the U.S. EPA and is continuing to prepare the 

requested information.  
− A draft Biological Assessment was submitted to USFWS, U.S. EPA and IDEM February 

17, 2004 and a draft Residual Risk Assessment was submitted on March 4, 2004. 
− An ecological risk meeting is scheduled on-Site for March 10, 2004 to discuss the drafts 

and the Site ecological assessment. 
 

4.0 PROJECTED WORK FOR THE NEXT REPORTING PERIOD 
 
• The following is a list of anticipated work for the next reporting period: 

− Obtaining remaining access agreements from residents in the affected area; 
− Coordination of Tree Removal Activities with property owners, U.S. EPA and USFWS 

for portions of the creek between Parcel 12 and Parcel 22, and downstream of Parcel 22 
(continuing progress); 

− Updating ACOE and IDEM on work in the stream channel (continuing progress); 
− GM is working on the Biological Assessment with USFWS; 
− GM is preparing Wetland Mitigation Plan for submittal to IDEM and the ACOE; 
− GM is preparing an Archaeological Contingency Plan (ongoing); 
− Removal Action activities along the stream are expected to continue, with removal of the 

remaining soil, sediment and rock to be completed for Parcels 4, 5, 6, and the initiation 
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of removal of sediment and flood plain soils on the remainder of the Parcels in the 
upstream section; 

− Installation of the SSC components will continue during the month of March 2004; 
− Approval from U.S. EPA is anticipated for the Site Source Control Work Plan: 

Addendum No. 1 that modifies the proposed collection system in the creek area on 
Parcels 3 and 205. The work described in Addendum No. 1 will be implemented once 
approval has been received from U.S. EPA; 

− Excavation of the impacted fill materials on Parcel 401 and north of AOI 4  will continue 
in March 2004; 

− The Soil Technical Memorandum will be finalized and submitted to the U.S. EPA in 
March;  

− RFI Work Plan Addendum No. 3 for the investigation of the culvert beneath GM Drive 
and the hourly parking lot, including the initiation of drilling and test pits, will be 
implemented upon approval of the Work Plan Addendum by U.S. EPA; 

− RFI Work Plan Addendum No. 4 for the test pit excavation investigation will be 
implemented upon approval of the Work Plan Addendum by the U.S. EPA;  

− RFI Work Plan Addendum No. 5 for the dye tracer investigation will be implemented 
upon approval of the Work Plan Addendum by the U.S. EPA; and  

− RFI Work Plan Addendum No. 6 for the East Plant Area will be finalized and submitted 
to the U.S. EPA in March. 
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PARCEL 5 AND 6
POST-EXCAVATION PRELIMINARY CONFIRMATION COMPOSITE SAMPLE LOCATIONS

FEBRUARY 19, 2004
GM POWERTRAIN BEDFORD PLANT

13968-00(086)GN-WA008 MAR 09/2004

LEGEND

 

NOTES: 
(1) These composite side wall samples were collected in the location where the sidewall 
of the excavation exceeded 6 inches in height. 
(2) The surficial confirmation samples (8 composites per half acre) will be collected after 
the anticipated rock excavation has been completed and a final surface removal can be 
performed. 
(3) It should be noted that the excavation was completed into bedrock over the entire 
excavation area of this Parcel.
(4) Sampling has not been completed on this parcel.
(5) Property boundary locations approximated from the Lawrence County survey plats.  
locations may not accurately represent the true boundaries
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 1 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 167.00 0.88 0.0053 1 
 2/3/2004 365.00 0 -- -- 
 2/4/2004 406.00 2.8 0.0069 1 
 2/5/2004 363.00 2.2 0.0061 1 
 2/6/2004 370.00 0 -- -- 
 2/9/2004 363.00 0.71 0.002 0 
 2/10/2004 378.00 2.2 0.0058 1 
 2/11/2004 390.00 3.7 0.0095 1 
 2/12/2004 427.00 1.8 0.0042 0 
 2/16/2004 370.00 7.6 0.0205 2 
 2/17/2004 372.00 7.3 0.0196 2 
 2/18/2004 350.00 2.6 0.0074 1 
 2/19/2004 385.00 1.9 0.0049 0 
 2/20/2004 353.00 0.59 0.0017 0 
 2/23/2004 354.00 7.4 0.0209 2 
 2/24/2004 356.00 8.5 0.0239 2 
 2/25/2004 374.00 4.3 0.0115 1 
 2/26/2004 403.00 8.2 0.0203 2 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 2A 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 275.00 1.7 0.0062 1 
 2/3/2004 358.00 0 -- -- 
 2/4/2004 376.00 1.4 0.0037 0 
 2/5/2004 338.00 2.2 0.0065 1 
 2/6/2004 351.00 1.3 0.0037 0 
 2/9/2004 358.00 17 0.0475 5 
 2/10/2004 366.00 10 0.0273 3 
 2/11/2004 397.00 51 0.1285 13 
 2/12/2004 427.00 3.8 0.0089 1 
 2/16/2004 377.00 17 0.0451 5 
 2/17/2004 375.00 25 0.0667 7 
 2/18/2004 368.00 49 0.1332 13 
 2/19/2004 388.00 84 0.2165 22 
 2/20/2004 354.00 41 0.1158 12 
 2/23/2004 400.00 36 0.09 9 
 2/24/2004 361.00 2.4 0.0066 1 
 2/25/2004 381.00 3.3 0.0087 1 
 2/26/2004 456.00 14 0.0307 3 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 3 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 347.00 1.4 0.004 0 
 2/3/2004 350.00 0.96 0.0027 0 
 2/4/2004 383.00 1 0.0026 0 
 2/5/2004 327.00 1.6 0.0049 0 
 2/6/2004 339.00 1.7 0.005 0 
 2/9/2004 362.00 2.6 0.0072 1 
 2/10/2004 300.00 3.8 0.0127 1 
 2/11/2004 344.00 7.7 0.0224 2 
 2/12/2004 381.00 1.7 0.0045 0 
 2/16/2004 346.00 4.5 0.013 1 
 2/17/2004 332.00 5.2 0.0157 2 
 2/18/2004 340.00 6.4 0.0188 2 
 2/19/2004 347.00 5.7 0.0164 2 
 2/20/2004 310.00 3.4 0.011 1 
 2/23/2004 366.00 9.6 0.0262 3 
 2/24/2004 334.00 1.3 0.0039 0 
 2/25/2004 322.00 1.2 0.0037 0 
 2/26/2004 406.00 5 0.0123 1 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 4 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 370.00 1.2 0.0032 0 
 2/2/2004 369.00 1.3 0.0035 0 
 2/3/2004 360.00 1.7 0.0047 0 
 2/3/2004 375.00 1.7 0.0045 0 
 2/4/2004 406.00 0 -- -- 
 2/4/2004 376.00 0 -- -- 
 2/5/2004 348.00 1.9 0.0055 1 
 2/5/2004 388.00 1.9 0.0049 0 
 2/6/2004 362.00 2.6 0.0072 1 
 2/9/2004 391.00 1.4 0.0036 0 
 2/10/2004 332.00 4.3 0.013 1 
 2/10/2004 319.00 3.7 0.0116 1 
 2/11/2004 370.00 7 0.0189 2 
 2/12/2004 409.00 1.7 0.0042 0 
 2/16/2004 375.00 4.3 0.0115 1 
 2/16/2004 375.00 4.1 0.0109 1 
 2/17/2004 352.00 5 0.0142 1 
 2/17/2004 366.00 5.2 0.0142 1 
 2/18/2004 361.00 3.2 0.0089 1 
 2/18/2004 348.00 3.1 0.0089 1 
 2/19/2004 390.00 3.3 0.0085 1 
 2/19/2004 371.00 3 0.0081 1 
 2/20/2004 352.00 4.4 0.0125 1 
 2/20/2004 327.00 4 0.0122 1 
 2/23/2004 392.00 4.9 0.0125 1 
 2/23/2004 392.00 4.5 0.0115 1 
 2/24/2004 358.00 1.2 0.0034 0 
 2/24/2004 372.00 0.97 0.0026 0 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 2/25/2004 349.00 0 -- -- 
 2/25/2004 349.00 0 -- -- 
 2/26/2004 429.00 4.1 0.0096 1 

 
 Sample Location STATION 5 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 404.00 3.4 0.0084 1 
 2/3/2004 269.00 1.3 0.0048 0 
 2/3/2004 410.00 1.8 0.0044 0 
 2/4/2004 425.00 0 -- -- 
 2/5/2004 379.00 3.9 0.0103 1 
 2/6/2004 389.00 3.6 0.0093 1 
 2/9/2004 423.00 4.8 0.0113 1 
 2/10/2004 341.00 0.65 0.0019 0 
 2/11/2004 356.00 13 0.0365 4 
 2/12/2004 394.00 3 0.0076 1 
 2/25/2004 321.00 0 -- -- 
 2/26/2004 436.00 13 0.0298 3 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 6 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 362.00 10 0.0276 3 
 2/3/2004 334.00 4.3 0.0129 1 
 2/4/2004 366.00 12 0.0328 3 
 2/5/2004 329.00 13 0.0395 4 
 2/6/2004 348.00 7 0.0201 2 
 2/9/2004 387.00 7.7 0.0199 2 
 2/10/2004 323.00 14 0.0433 4 
 2/11/2004 372.00 36 0.0968 10 
 2/12/2004 401.00 9.6 0.0239 2 
 2/25/2004 350.00 3.8 0.0109 1 
 2/26/2004 474.00 30 0.0633 6 
 
 Sample Location STATION 7 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 389.00 4.9 0.0126 1 
 2/3/2004 397.00 4.6 0.0116 1 
 2/4/2004 387.00 8 0.0207 2 
 2/5/2004 363.00 11 0.0303 3 
 2/6/2004 360.00 6.9 0.0192 2 
 2/9/2004 414.00 8 0.0193 2 
 2/10/2004 343.00 10 0.0292 3 
 2/11/2004 367.00 5.8 0.0158 2 
 2/12/2004 386.00 8.7 0.0225 2 
 2/25/2004 331.00 3.4 0.0103 1 
 2/26/2004 445.00 11 0.0247 2 
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TABLE 1.1A 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 8A 

 Date Total Volume Total PCB Mass PCB Concentration Percent Allowable 
 m3 ug   
 ug/m3 % 
 2/2/2004 7.00 0 -- -- 
 2/3/2004 20.00 0 -- -- 
 2/4/2004 17.00 0 -- -- 
 2/9/2004 428.00 0 -- -- 
 2/10/2004 353.00 0.7 0.002 0 
 2/11/2004 408.00 1.4 0.0034 0 
 2/12/2004 368.00 0 -- -- 
 2/25/2004 346.00 3.5 0.0101 1 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

  

 Sample Location STATION 1 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 581.00 1.32 0.0134 
 2/3/2004 1700.00 1.21 0.0225 
 2/4/2004 1790.00 1.19 0.0228 
 2/5/2004 1898.00 1.41 0.013 
 2/6/2004 1929.00 1.35 0.0179 
 2/9/2004 1752.00 1.3 0.0608 
 2/10/2004 1736.00 1.24 0.1799 
 2/11/2004 1868.00 1.29 0.2372 
 2/12/2004 2010.00 1.27 0.2329 
 2/16/2004 1740.00 1.29 0.4839 
 2/18/2004 1323.00 0.94 0.4962 
 2/19/2004 1422.00 0.96 0.5153 
 2/20/2004 1315.00 0.93 0.1747 
 2/23/2004 1348.00 0.95 0.4237 
 2/25/2004 1366.00 0.95 0.1271 
 2/26/2004 1547.00 0.92 0.199 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 2A 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1176.00 1.07 0.0264 
 2/3/2004 1532.00 1.07 0.0317 
 2/4/2004 1633.00 1.08 0.0291 
 2/5/2004 1448.00 1.07 0.0166 
 2/6/2004 1518.00 1.08 0.019 
 2/9/2004 1516.00 1.1 0.0524 
 2/10/2004 1535.00 1.13 0.0571 
 2/11/2004 1663.00 1.13 0.0984 
 2/12/2004 1806.00 1.14 0.0532 
 2/16/2004 1619.00 1.16 0.0246 
 2/18/2004 1289.00 0.91 0.2128 
 2/19/2004 1313.00 0.88 0.307 
 2/20/2004 1189.00 0.84 0.1098 
 2/23/2004 1304.00 0.88 0.106 
 2/24/2004 1280.00 0.92 0.0158 
 2/25/2004 1291.00 0.92 0.0125 
 2/26/2004 1538.00 0.91 0.0355 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

  

 Sample Location STATION 3 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1521.00 1.05 0.0227 
 2/3/2004 1606.00 1.1 0.0275 
 2/4/2004 1672.00 1.09 0.0467 
 2/5/2004 1461.00 1.07 0.0149 
 2/6/2004 1501.00 1.06 0.0186 
 2/9/2004 1539.00 1.06 0.0303 
 2/10/2004 1447.00 1.11 0.0341 
 2/11/2004 1751.00 1.17 0.0507 
 2/12/2004 1831.00 1.15 0.0336 
 2/16/2004 1663.00 1.16 0.0446 
 2/18/2004 1393.00 0.98 0.0704 
 2/19/2004 1434.00 0.95 0.071 
 2/20/2004 1285.00 0.91 0.0487 
 2/23/2004 1482.00 0.97 0.0516 
 2/24/2004 1472.00 1.01 0.0288 
 2/25/2004 1414.00 1.01 0.0226 
 2/26/2004 1711.00 1.01 0.0299 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 4 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1279.00 0.9 0.0212 
 2/2/2004 1712.00 1.2 0.0159 
 2/3/2004 1703.00 1.18 0.0235 
 2/3/2004 1300.00 0.9 0.0298 
 2/4/2004 1324.00 0.88 0.0486 
 2/4/2004 1851.00 1.23 0.0353 
 2/5/2004 1629.00 1.21 0.0185 
 2/5/2004 1234.00 0.92 0.019 
 2/6/2004 1715.00 1.23 0.0137 
 2/9/2004 1850.00 1.23 0.0265 
 2/10/2004 1100.00 0.86 0.0384 
 2/10/2004 1574.00 1.23 0.0281 
 2/11/2004 1779.00 1.25 0.0355 
 2/12/2004 1984.00 1.26 0.0207 
 2/16/2004 1326.00 0.92 0.025 
 2/16/2004 1774.00 1.23 0.0359 
 2/18/2004 1296.00 0.93 0.0426 
 2/18/2004 1158.00 0.83 0.0582 
 2/19/2004 1247.00 0.84 0.0523 
 2/19/2004 1336.00 0.89 0.0686 
 2/20/2004 995.00 0.73 0.0477 
 2/20/2004 1136.00 0.84 0.044 
 2/23/2004 1297.00 0.86 0.0558 
 2/23/2004 1175.00 0.78 0.0568 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 2/24/2004 1260.00 0.88 0.0301 
 2/24/2004 1162.00 0.81 0.0332 
 2/25/2004 1161.00 0.83 0.0139 
 2/25/2004 1298.00 0.93 0.0365 
 2/26/2004 1310.00 0.79 0.0316 

 

 Sample Location STATION 5 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1964.00 1.36 0.0151 
 2/3/2004 1995.00 1.36 0.0187 
 2/3/2004 1365.00 0.93 0.0292 
 2/4/2004 2098.00 1.38 0.0267 
 2/5/2004 1833.00 1.35 0.0129 
 2/5/2004 1507.00 1.11 0.0144 
 2/6/2004 1864.00 1.34 0.0168 
 2/9/2004 1997.00 1.32 0.0214 
 2/10/2004 1724.00 1.36 0.0177 
 2/10/2004 1410.00 1.1 0.0334 
 2/11/2004 1366.00 0.96 0.0658 
 2/11/2004 1608.00 1.13 0.0559 
 2/12/2004 1544.00 0.98 0.0376 
 2/12/2004 1811.00 1.15 0.0321 
 2/25/2004 1120.00 0.87 0.0205 
 2/26/2004 1485.00 0.85 0.0342 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 6 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1723.00 1.19 0.0171 
 2/3/2004 1744.00 1.2 0.0186 
 2/4/2004 1876.00 1.23 0.0301 
 2/5/2004 1606.00 1.17 0.0128 
 2/6/2004 1661.00 1.19 0.0189 
 2/9/2004 1812.00 1.17 0.0247 
 2/10/2004 1605.00 1.19 0.0353 
 2/11/2004 1730.00 1.21 0.0507 
 2/12/2004 57654.00 38.72 0.001 
 2/25/2004 1066.00 0.82 0.0316 
 2/26/2004 1581.00 0.9 0.039 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 7 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 1844.00 1.28 0.014 
 2/3/2004 1899.00 1.29 0.0174 
 2/4/2004 1953.00 1.31 0.0223 
 2/5/2004 1735.00 1.29 0.0103 
 2/6/2004 1725.00 1.29 0.0172 
 2/9/2004 1949.00 1.27 0.0229 
 2/10/2004 1731.00 1.31 0.0215 
 2/11/2004 1877.00 1.33 0.019 
 2/12/2004 1915.00 1.34 0.0277 
 2/25/2004 1072.00 0.84 0.0232 
 2/26/2004 1441.00 0.84 0.0297 
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TABLE 1.1B 
SUMMARY OF PRELIMINARY AIR MONITORING ANALYTICAL RESULTS 

GM POWERTRAIN BEDFORD FACILITY 
BEDFORD, INDIANA 

 

 Sample Location STATION 8A 
 Date Total Volume Average Flow TSP Concentration Percent Allowable 
 m3 m3/min   
 mg/m3 % 
 2/2/2004 34.00 0.86 
 2/3/2004 80.00 0.8 
 2/4/2004 182.00 0.91 
 2/5/2004 1197.00 0.89 0.0136 
 2/6/2004 672.00 0.91 0.021 
 2/9/2004 1316.00 0.94 0.0331 
 2/10/2004 1179.00 0.9 0.069 
 2/11/2004 1407.00 0.93 0.0589 
 2/12/2004 1305.00 0.92 0.0836 
 2/25/2004 1179.00 0.92 0.022 
 2/26/2004 1493.00 0.88 0.033 



DRAFT - Privileged and Confidential TABLE 2.1
DISPOSAL LOG

GM BEDFORD POWERTRAIN PLANT
BEDFORD, INDIANA

Load Manifest Date Waste Waste Truck Shipped Actual LF Actual LF Manifest COD Accum. Invoice Waste
No. No. Shipped Description Source No. Transporter Weight (lbs) 1 Weight (lbs) 2 Weight (Kg) Disposal Site Return Return Start Number Profile No.

Date Date Date

20136 20136 02/02/04 Soil < 50 ppm Parcel 401-E 262 Buchta Trucking 30 cu yd 50760 23072.72727 Republic - Sycamore Ridge LF 01/16/04 309089
20137 20137 02/02/04 Soil < 50 ppm Parcel 401-E 232 Buchta Trucking 30 cu yd 49600 22545.45455 Republic - Sycamore Ridge LF 01/16/04 309089
20138 20138 02/02/04 Soil < 50 ppm Parcel 401-E 236 Buchta Trucking 30 cu yd 48880 22218.18182 Republic - Sycamore Ridge LF 01/16/04 309089
20139 20139 02/02/04 Soil < 50 ppm Parcel 205/3 235 Buchta Trucking 30 cu yd 46960 21345.45455 Republic - Sycamore Ridge LF 01/16/04 309089
40353 HER102330 02/02/04 Soil > 50 ppm Parcel 4/5 1008 U.S. Bulk Transport, Inc. 39300 45720 20781.81818 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/13/04 1225100 2195-12
40354 HER102329 02/02/04 Soil > 50 ppm Parcel 4/5 1029 U.S. Bulk Transport, Inc. 38400 45180 20536.36364 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/13/04 1224715 2195-12
40355 HER102328 02/02/04 Soil > 50 ppm Parcel 4/5 1014 U.S. Bulk Transport, Inc. 36340 47060 21390.90909 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/13/04 1224715 2195-12
40356 HER102327 02/02/04 Soil > 50 ppm Parcel 4/5 1013 U.S. Bulk Transport, Inc. 47500 46700 21227.27273 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/13/04 1224715 2195-12
40357 HER102326 02/02/04 Soil > 50 ppm Parcel 4/5 1017 U.S. Bulk Transport, Inc. 44000 48900 22227.27273 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/13/04 1224715 2195-12

Daily Total 429,760 195,345

40358 HER102325 02/03/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 49760 48460 22027.27273 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1224715 2195-12
40359 HER102324 02/03/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 50580 50420 22918.18182 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1224715 2195-12
40360 HER102323 02/03/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 49520 49300 22409.09091 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1224715 2195-12
40361 HER102322 02/03/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 46500 45520 20690.90909 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1225100 2195-12
40362 HER102321 02/03/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 49940 50840 23109.09091 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1224715 2195-12
30005 HER095485 02/03/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 49940 49600 22545.45455 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30006 HER095486 02/03/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48120 47700 21681.81818 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30007 HER095487 02/03/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 47500 47920 21781.81818 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30008 HER095488 02/03/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 47300 49400 22454.54545 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30009 HER095489 02/03/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 47700 50960 23163.63636 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14

Daily Total 490,120 222,782

30010 HER095490 02/04/04 Soil > 50 ppm Parcel 401 530 U.S. Bulk Transport, Inc. 51680 51780 23536.36364 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30011 HER095491 02/04/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 46160 45600 20727.27273 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30012 HER095492 02/04/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 47180 46800 21272.72727 Heritage Environmental Srvcs. 02/05/04 02/05/04 02/02/04 1225100 2195-14
30013 HER095493 02/04/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 51720 52040 23654.54545 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30014 HER095494 02/04/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 50080 55800 25363.63636 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30015 HER095495 02/04/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48620 49540 22518.18182 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
40363 HER102320 02/04/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 46920 45400 20636.36364 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1224715 2195-12
40364 HER102319 02/04/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 49980 49740 22609.09091 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1225100 2195-12
40365 HER102318 02/04/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 46780 46280 21036.36364 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1225100 2195-12
40366 HER102317 02/04/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 48720 47640 21654.54545 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1225100 2195-12
40367 HER102316 02/04/04 Soil > 50 ppm Parcel 5/6 530 U.S. Bulk Transport, Inc. 45540 46060 20936.36364 Heritage Environmental Srvcs. 02/05/04 02/05/04 01/29/04 1225100 2195-12
40368 HER102315 02/04/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 44020 44480 20218.18182 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12

Daily Total 581,160 264,164

30016 HER095496 02/05/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 49360 49960 22709.09091 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30017 HER095497 02/05/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 45160 44500 20227.27273 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30018 HER095498 02/05/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 45680 45120 20509.09091 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30019 HER095499 02/05/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 46640 46400 21090.90909 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
40369 HER102314 02/05/04 Soil > 50 ppm Parcel 5/6 530 U.S. Bulk Transport, Inc. 46640 46880 21309.09091 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40370 HER102313 02/05/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 47420 47200 21454.54545 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40371 HER102312 02/05/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 45520 44880 20400 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40372 HER102311 02/05/04 Soil > 50 ppm Parcel 5/6 1007 U.S. Bulk Transport, Inc. 50780 50740 23063.63636 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40373 HER102310 02/05/04 Soil > 50 ppm Parcel 5/6 530 U.S. Bulk Transport, Inc. 48100 49800 22636.36364 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40374 HER102309 02/05/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 50760 50300 22863.63636 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40375 HER102308 02/05/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 54480 54200 24636.36364 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40376 HER102307 02/05/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 51800 52340 23790.90909 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12

Daily Total 582,320 264,691

40377 HER102306 02/06/04 Soil > 50 ppm Parcel 5/6 530 U.S. Bulk Transport, Inc. 49100 49420 22463.63636 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40378 HER102305 02/06/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 47000 46460 21118.18182 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40379 HER102304 02/06/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 48300 47760 21709.09091 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40380 HER102303 02/06/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 51740 50480 22945.45455 Heritage Environmental Srvcs. 02/12/04 02/12/04 01/29/04 1225100 2195-12
40381 HER102302 02/06/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 53620 53920 24509.09091 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
30020 HER095500 02/06/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48480 48080 21854.54545 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
30021 HER095501 02/06/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 46780 46340 21063.63636 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
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DRAFT - Privileged and Confidential TABLE 2.1
DISPOSAL LOG

GM BEDFORD POWERTRAIN PLANT
BEDFORD, INDIANA

30022 HER095502 02/06/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 47000 45820 20827.27273 Heritage Environmental Srvcs. 02/12/04 02/12/04 02/02/04 1225100 2195-14
Daily Total 388,280 176,491

40382 HER102301 02/09/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 54480 54440 24745.45455 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40383 HER102300 02/09/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 46560 46300 21045.45455 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40384 HER102299 02/09/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 45680 44660 20300 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40385 HER102298 02/09/04 Soil > 50 ppm Parcel 5/6 531 U.S. Bulk Transport, Inc. 48020 47640 21654.54545 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40386 HER102297 02/09/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 49200 49320 22418.18182 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40387 HER102296 02/09/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 50300 50660 23027.27273 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40388 HER102295 02/09/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 46140 45800 20818.18182 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
30023 HER095503 02/09/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 45120 44860 20390.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30024 HER095504 02/09/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 45640 45020 20463.63636 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30025 HER095505 02/09/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 50000 49980 22718.18182 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14

Daily Total 478,680 217,582

30026 HER095506 02/10/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 46340 45700 20772.72727 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30027 HER095507 02/10/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 48746 48460 22027.27273 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30028 HER095508 02/10/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48900 48600 22090.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30029 HER095509 02/10/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 44940 43760 19890.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30030 HER095510 02/10/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 48340 47500 21590.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30031 HER095511 02/10/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 44420 44840 20381.81818 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30032 HER095512 02/10/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 48460 47320 21509.09091 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
40389 HER102294 02/10/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 50620 50540 22972.72727 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40390 HER102293 02/10/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 53640 53660 24390.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40391 HER102292 02/10/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 44180 43420 19736.36364 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40392 HER102291 02/10/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 50060 50300 22863.63636 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40393 HER102290 02/10/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 49040 50120 22781.81818 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12

Daily Total 574,220 261,009

30033 HER095513 02/11/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 46520 45720 20781.81818 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30034 HER095514 02/11/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 45320 45040 20472.72727 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30035 HER095515 02/11/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 47340 47100 21409.09091 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30036 HER095516 02/11/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 44880 44840 20381.81818 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
40394 HER102289 02/11/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 47380 47440 21563.63636 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40395 HER102288 02/11/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 48860 47720 21690.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40396 HER102287 02/11/04 Soil > 50 ppm Parcel 5/6 531 U.S. Bulk Transport, Inc. 48240 48840 22200 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40397 HER102286 02/11/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 49740 49680 22581.81818 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40398 HER102285 02/11/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 48440 48960 22254.54545 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12

Daily Total 425,340 193,336

30037 HER095517 02/12/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 47860 46460 21118.18182 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
30038 HER095518 02/12/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48600 48280 21945.45455 Heritage Environmental Srvcs. 02/13/04 02/13/04 02/02/04 1225396 2195-14
40399 HER102284 02/12/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 49960 49500 22500 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40400 HER102283 02/12/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 44360 44120 20054.54545 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40401 HER102282 02/12/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 49270 49260 22390.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40402 HER095585 02/12/04 Soil > 50 ppm Parcel 5/6 531 U.S. Bulk Transport, Inc. 47840 47280 21490.90909 Heritage Environmental Srvcs. 02/13/04 02/13/04 01/29/04 1225396 2195-12
40403 HER095586 02/12/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 47320 47660 21663.63636 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40404 HER095587 02/12/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 46420 44640 20290.90909 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40405 HER095588 02/12/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 50460 52120 23690.90909 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40406 HER095589 02/12/04 Soil > 50 ppm Parcel 5/6 531 U.S. Bulk Transport, Inc. 48200 47760 21709.09091 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40407 HER095590 02/12/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 49740 50360 22890.90909 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40408 HER095591 02/12/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 52000 52920 24054.54545 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12

Daily Total 580,360 263,800

40409 HER095592 02/13/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 48340 46940 21336.36364 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40410 HER095593 02/13/04 Soil > 50 ppm Parcel 5/6 1013 U.S. Bulk Transport, Inc. 49200 48840 22200 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40411 HER095594 02/13/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 45060 44660 20300 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40412 HER095595 02/13/04 Soil > 50 ppm Parcel 5/6 1017 U.S. Bulk Transport, Inc. 44460 44320 20145.45455 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
30039 HER095519 02/13/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 47540 46680 21218.18182 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30040 HER095520 02/13/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 48400 47860 21754.54545 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14

Daily Total 279,300 126,955
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30041 HER095521 02/16/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 45580 44800 20363.63636 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30042 HER095522 02/16/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 49600 48480 22036.36364 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30043 HER095523 02/16/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 50060 45880 20854.54545 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
40413 HER095596 02/16/04 Soil > 50 ppm Parcel 5/6 1029 U.S. Bulk Transport, Inc. 47700 46740 21245.45455 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40414 HER095597 02/16/04 Soil > 50 ppm Parcel 5/6 1014 U.S. Bulk Transport, Inc. 48100 47280 21490.90909 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12
40415 HER095598 02/16/04 Soil > 50 ppm Parcel 5/6 1008 U.S. Bulk Transport, Inc. 50860 47780 21718.18182 Heritage Environmental Srvcs. 02/19/04 02/19/04 01/29/04 2195-12

Daily Total 280,960 127,709

30044 HER095524 02/17/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 47900 47260 21481.81818 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30045 HER095525 02/17/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 45160 43940 19972.72727 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30046 HER095526 02/17/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 46140 45820 20827.27273 Heritage Environmental Srvcs. 02/19/04 02/19/04 02/02/04 2195-14
30047 HER095527 02/17/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 48360 47300 21500 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30048 HER095528 02/17/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 46560 46120 20963.63636 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30049 HER095529 02/17/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 47240 46480 21127.27273 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14

Daily Total 276,920 125,873

30050 HER095530 02/18/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 44460 44160 20072.72727 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30051 HER095531 02/18/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48980 48740 22154.54545 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30052 HER095532 02/18/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 46580 45520 20690.90909 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30053 HER095533 02/18/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 46980 46680 21218.18182 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30054 HER095534 02/18/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 45960 46920 21327.27273 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30055 HER095535 02/18/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 48620 47360 21527.27273 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30056 HER095536 02/18/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 46940 47020 21372.72727 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14

Daily Total 326,400 148,364

30057 HER095537 02/19/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 48120 47980 21809.09091 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30058 HER095538 02/19/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 47500 47420 21554.54545 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30059 HER095539 02/19/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 47860 46940 21336.36364 Heritage Environmental Srvcs. 02/23/04 02/23/04 02/02/04 2195-14
30060 HER095540 02/19/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 48480 48300 21954.54545 Heritage Environmental Srvcs. 02/02/04 2195-14
30061 HER095541 02/19/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 48440 48780 22172.72727 Heritage Environmental Srvcs. 02/02/04 2195-14
30062 HER095542 02/19/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 45100 45120 20509.09091 Heritage Environmental Srvcs. 02/02/04 2195-14

Daily Total 284,540 129,336

30063 HER095543 02/20/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 50180 50240 22836.36364 Heritage Environmental Srvcs. 02/02/04 2195-14
30064 HER095544 02/20/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 49700 49600 22545.45455 Heritage Environmental Srvcs. 02/02/04 2195-14
30065 HER095545 02/20/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 45320 45220 20554.54545 Heritage Environmental Srvcs. 02/02/04 2195-14
30066 HER095546 02/20/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 46700 45920 20872.72727 Heritage Environmental Srvcs. 02/02/04 2195-14
30067 HER095547 02/20/04 Soil > 50 ppm Parcel 401 103-8 U.S. Bulk Transport, Inc. 49060 50400 22909.09091 Heritage Environmental Srvcs. 02/02/04 2195-14
30068 HER095548 02/20/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 46380 45950 20886.36364 Heritage Environmental Srvcs. 02/02/04 2195-14
30069 HER095549 02/20/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 43480 43860 19936.36364 Heritage Environmental Srvcs. 02/02/04 2195-14

Daily Total 331,190 150,541

30070 HER095550 02/23/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 49040 48580 22081.81818 Heritage Environmental Srvcs. 02/02/04 2195-14
30071 HER095551 02/23/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 48020 46960 21345.45455 Heritage Environmental Srvcs. 02/02/04 2195-14
30072 HER095552 02/23/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 47020 46800 21272.72727 Heritage Environmental Srvcs. 02/02/04 2195-14
30073 HER095553 02/23/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 45520 45340 20609.09091 Heritage Environmental Srvcs. 02/02/04 2195-14
30074 HER095554 02/23/04 Soil > 50 ppm Parcel 401 1013 U.S. Bulk Transport, Inc. 47600 47660 21663.63636 Heritage Environmental Srvcs. 02/02/04 2195-14
30075 HER095555 02/23/04 Soil > 50 ppm Parcel 401 530 U.S. Bulk Transport, Inc. 44280 45080 20490.90909 Heritage Environmental Srvcs. 02/02/04 2195-14
30076 HER095556 02/23/04 Soil > 50 ppm Parcel 401 531 U.S. Bulk Transport, Inc. 45780 45540 20700 Heritage Environmental Srvcs. 02/02/04 2195-14
30077 HER095557 02/23/04 Soil > 50 ppm Parcel 401 1008 U.S. Bulk Transport, Inc. 46720 46360 21072.72727 Heritage Environmental Srvcs. 02/02/04 2195-14
30078 HER095558 02/23/04 Soil > 50 ppm Parcel 401 1029 U.S. Bulk Transport, Inc. 47220 46760 21254.54545 Heritage Environmental Srvcs. 02/02/04 2195-14
30079 HER095559 02/23/04 Soil > 50 ppm Parcel 401 1014 U.S. Bulk Transport, Inc. 49960 50280 22854.54545 Heritage Environmental Srvcs. 02/02/04 2195-14

Daily Total 469,360 213,345

6,778,910
3,389

1 Approximate net weight at time of shipment
2 Actual net weight weighed at landfill

Monthly Total (lbs)
Monthly Total (Tons)
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MONTHLY PROGRESS REPORT – February 2004 GM Bedford

ATTACHMENT A

DELIVERABLES SUMMARY

 Date: March 12, 2004
 Section:  Monthly Progress Report

Deliverable Reference Deadline
Deliverable 
Due Date Status

Final Parcel 22 Workplan AOC IV.23; VIII.34.a Approved July 23, 2003 July 23, 2003 complete

Final Upstream Workplan AOC IV.25; VIII.34.b Approved July 23, 2003 July 23, 2003 complete
AOC VII.30; VII.31 CRA & McGuigan – Effective Date of Order July 31, 2003 complete

Other contractors – 5 business days prior to commencement 
of work

Contractor HASP
'U.S. EPA Approval 
Letter, July 23, 2003' before work is to begins complete

QAPP AOC VIII.34.c; VIII.37.a QAPP – 10 business days AED * August 14, 2003 complete

OMMP
AOC VIII.38

OMMP – 30 business days after completion of each portion 
of Work in Paragraph 34.  Final OMMP due with Final 
Report 

Draft Downstream Workplan AOC VIII.34.d; VIII.35.a 90 days AED October 29, 2003 in progress

Site Source Control Workplan AOC VIII.34.e; VIII.35.a Approved November 11, 2003 August 21, 2003 complete
AOC VIII.39.a 1st 30 days AED August 30, 2003 submitted August 19, 2003

15th of each month thereafter March 15, 2004 submitted March 12, 2003

Final Report AOC VIII.40
Within 90 days after required info is received and work 
completed

Note:

Designation of Contractors and 
Project Coordinator

Monthly Progress Reports

AED = After Effective Date of Administrative Order on Consent
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