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GM POWERTRAIN BEDFORD FACILITY
BEDFORD, INDIANA

Welcome to the June 2008 
Public Information Session

June 19, 2008

• Facility located on 152.5 acres and is 
approximately 1,000,000 square feet

• Approximately 1,000 employees
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REMOVAL ACTION

• Comprehensive Environmental Response, Compensation, 
and Liability Act (CERCLA) Removal Action (RA)
– Bailey’s Branch and Pleasant Run PCB cleanup of creek sediments 

and floodplain soil.
– RA Elements:

• Control of impacted springs and seeps along creeks;
• Removal of floodplain soil to 1.8 ppm and sediment to 1 ppm in 

the creek.
– On-Site and off-Site work is being consolidated to speed up 

progress.
– Excavation of creek sediments and floodplain soil should be 

completed in summer 2008, however restoration of excavated 
areas and transportation of soil from staging area to East Plant
Area will continue through 2008 and into 2009.



June 19, 2008 3

EAST PLANT AREA

NORTHERN 
TRIBUTARY

EXCAVATIONBORROW SOURCE AREA

RESTORATION 
NORTH OF 

BROOMSAGE ROAD

WEST PLANT AREA

PARCEL 201



June 19, 2008 4

REMOVAL ACTION STATUS
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Looking west and east from Bailey Scales Road

CREEK RESTORATION
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CREEK RESTORATION

Property south of Broomsage Road restoration
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CREEK RESTORATION

Restoration north of Broomsage Road
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CREEK RESTORATION
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CREEK RESTORATION
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CREEK EXCAVACTION STATUS
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CREEK EXCAVACTION STATUS

Restoration east of Peerless Road
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CREEK EXCAVACTION STATUS

Excavation west of Peerless Road
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BORROW SOURCE AREA



June 19, 2008 14

TRUCK TRAFFIC ROUTES

• For several months road traffic had 
been minimized.

• Regular truck traffic to move the soils 
has resumed.  

• You will notice an increase in truck 
traffic through the summer months as 
we reach completion of the excavation 
and soil transportation activities and as 
we bring in clean rock to restore the 
creek east of Peerless Road. 

• GM will be patching/paving roads as 
required now that asphalt plants have 
re-opened.

• CRA is continually monitoring driver 
safety of truckers.

• Truck Traffic Issues: 
Katie Kamm - (812) 279-0977
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SEEPS AND SPRINGS

• Investigation at a spring south of Broomsage Road is ongoing. 
Installation of coreholes and the dye-trace study are complete.

• Monitoring will continue to be conducted at least quarterly and low or 
high flow samples will be collected as conditions allow.
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RCRA CORRECTIVE ACTION

• RCRA Corrective Action
– Conducted under a performance-based agreement with the 

U.S. EPA Region V. The agreement was signed on March 20, 
2001 and amended on October 1, 2002.

– Continuing to perform soil and groundwater investigation
• Installed new groundwater wells and completed new 

round of groundwater sampling
• Dye investigation

– Implementing Interim Measures
• East Plant Area 
• West Plant Area
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EAST PLANT AREA

East Plant Area Interim Measure
• Re-use of low PCB Removal Action soil

– ongoing
• Select soil removal 

– >50 PPM removal complete in the East Plant 
Area and placed into the Vault

• >50 PPM Landfill Vault
– Permanent cover still to be placed 

• Cover System 
– Grading and clay placement is ongoing

• Perimeter Groundwater Collection System
– Design being finalized
– Interim groundwater collection ongoing

• AOI 8 Collection System
– Interim recovery system to be installed
– Final design to be finalized

• Long-term maintenance and monitoring
– Following construction
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EAST PLANT AREA
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PARCEL 201

• Excavation of >50 ppm material is complete
• Excavation of <50 ppm on adjacent parcels nearly complete
• Filling and cover construction to commence summer 2008
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WEST PLANT AREA

• Corner sewer work nearly complete
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WEST PLANT AREA

• Excavation in front of plant to start in summer
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NORTHERN TRIBUTARY
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UPCOMING RCRA ACTIVITIES

UPCOMING ACTIVITIES 2008

• Implement West Plant Area IM
• Complete transfer of soil from creek areas to East Plant Area
• Landfill Vault closure
• Complete geophysics and final design of the perimeter collection

trench system
• Continue RFI groundwater monitoring
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• Community meetings are held on a quarterly basis.
– Presentations have been and will continue to be posted to 

the website.
– People can always come to the field trailer and talk one-on-

one.
• Next meetings will be held in September 2008

COMMUNITY RELATIONS ACTIVITIES
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• Project website at: 

http://www.BedfordPowertrainCorrectiveAction.com 

• Quarterly Community Meetings now available on the website

• GM Community Relations Contact person is Becki Akers 

The toll-free number remains (866) 223-0856

• Public Information Repository (GM Plant)

Currently by appointment

• Public Information Repository (Library)

• Community Liaison Panel (CLP)

• Periodic information sessions

• Periodic Project Fact Sheets (twenty issued to date)

• Truck Traffic Issues: Katie Kamm – (812) 279-0977

COMMUNITY RELATIONS ACTIVITIES


