

GM POWERTRAIN BEDFORD FACILITY BEDFORD, INDIANA

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTIO

Welcome to the March 2008
Public Information Session
March 13, 2008



- Facility located on 152.5 acres and is approximately 1,000,000 square feet
- Approximately 1,000 employees



REMOVAL ACTION

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

- Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Removal Action (RA)
 - Bailey's Branch and Pleasant Run PCB cleanup of creek sediments and floodplain soil.
 - RA Elements:
 - Control of impacted springs and seeps along creeks;
 - Removal of floodplain soil to 1.8 ppm and sediment to 1 ppm in the creek.
 - On-Site and off-Site work is being consolidated to speed up progress.
 - Excavation of creek sediments and floodplain soil should be completed in early 2008, however restoration of excavated areas and transportation of soil from staging area to East Plant Area will continue through 2008 and into 2009.

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





REMOVAL ACTION STATUS

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

DIVERSION


DIVERSION CHANNEL NO. 3

BORROW SOURCE AREA AND HAUL ROAD

EXCAVATION
BETWEEN
BROOMSAGE ROAD
AND PEERLESS
ROAD

NORTHERN TRIBUTARY

EAST PLANT AREA VAULT



STAGING AREA

RESTORATION NORTH OF BROOMSAGE ROAD

RESTORATION SOUTH OF BROOMSAGE ROAD

RESTORATION EAST OF BAILEY SCALES ROAD

RESTORATION WEST OF BAILEY SCALES ROAD



RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





Looking west from Bailey Scales Road



RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





Property south of Broomsage Road restoration



0000000

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA



Restoration north of Broomsage Road




RCRA CORRECTIVE ACTION/CERCLA REMOV

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA









RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA







CREEK EXCAVACTION STATUS

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTIO

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





CREEK EXCAVACTION STATUS

9090000000

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA



Excavation east of Peerless Road

March 13, 2008 1



CREEK EXCAVACTION STATUS




Excavation west of Peerless Road



BORROW SOURCE AREA

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA




March 13, 2008 1.



TRUCK TRAFFIC ROUTES

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

- For several months road traffic has been minimized.
- We are now resuming regular truck traffic to move the soils.
- You will notice an increase in truck traffic through the spring and summer months as we reach completion of the excavation and soil transportation activities and as we bring in clean rock to restore the creek east of Peerless Road.
- GM will be maintaining roads but no paving will occur until asphalt plants re-open in the Spring.
- CRA is continually monitoring driver safety of truckers.
- Truck Traffic Issues:
 Katie Kamm (812) 279-0977





SEEPS AND SPRINGS

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

- Investigation at a spring south of Broomsage Road is ongoing.
 Installation of coreholes and the dye-trace study are complete.
- Monitoring will continue to be conducted at least quarterly and low or high flow samples will be collected as conditions allow.



March 13, 2008 1



RCRA CORRECTIVE ACTION

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

RCRA Corrective Action

- Conducted under a performance-based agreement with the U.S. EPA Region V. The agreement was signed on March 20, 2001 and amended on October 1, 2002.
- Continuing to perform soil and groundwater investigation
 - Installed new groundwater wells and completed new round of groundwater sampling
 - Dye investigation
- Implementing Interim Measures
 - East Plant Area
 - West Plant Area




EAST PLANT AREA

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

East Plant Area Interim Measure

- Re-use of low PCB Removal Action soil
 - ongoing
- Select soil removal
 - >50 PPM removal complete in the East Plant Area and placed into the Vault
- >50 PPM Landfill Vault
 - Permanent cover still to be placed
- Cover System
 - Grading and clay placement is ongoing
- Perimeter Groundwater Collection System
 - Design being finalized
 - Interim groundwater collection ongoing
- AOI 8 Collection System
 - Interim recovery system to be installed
 - Final design to be finalized
- Long-term maintenance and monitoring
 - Following construction



March 13, 2008 1



EAST PLANT AREA

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





NORTHERN TRIBUTARY

9 9 9 9 9 9 9 9 9

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

GM POWERTRAIN BEDFORD PLANT, BEDFORD, INDIANA





UPCOMING RCRA ACTIVITIES

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

UPCOMING ACTIVITIES 2008

- Implement West Plant Area IM
- Parcel 201 excavation
- Landfill Vault closure
- Parcel 400 remediation
- Complete geophysics and final design of the perimeter collection system
- Continue RFI groundwater monitoring



COMMUNITY RELATIONS ACTIVITIES

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

- Community meetings are held on a quarterly basis.
 - Presentations have been and will continue to be posted to the website.
 - People can always come to the field trailer and talk one-on-one.
- Next meetings will be held in June 2008



COMMUNITY RELATIONS ACTIVITIES

RCRA CORRECTIVE ACTION/CERCLA REMOVAL ACTION

- Project website at: http://www.BedfordPowertrainCorrectiveAction.com
- Quarterly Community Meetings now available on the website
- GM Community Relations Contact person is Becki Akers
 The toll-free number remains (866) 223-0856
- Public Information Repository (GM Plant)
 Currently by appointment
- Public Information Repository (Library)
- Community Liaison Panel (CLP)
- Periodic information sessions
- Periodic Project Fact Sheets (nineteen issued to date)
- Truck Traffic Issues: Katie Kamm (812) 279-0977