RCRA Corrective Action

June 14, 2013

GM CETC (formerly Powertrain) Bedford Facility, Bedford, Indiana

Project Fact Sheet 36

This is the thirty-sixth Project Fact Sheet that has been prepared to provide the
community with information regarding activities being performed at the Site.
This Fact Sheet discusses cleanup activities being managed by General Motors
LLC (GM) during the first half of 2013.

Project Background

Facility Update

A RCRA Corrective Action (CA) is being conducted at
the GM CETC Bedford Facility, in accordance with the
terms of the Performance-Based Corrective Action
Agreement executed by United States Environmental
Protection Agency (U.S. EPA) on March 20, 2001, and
modified on October 1, 2002, March 29, 2007, and
May 9, 2008. Some of the off-Site activities that were
conducted along Bailey’s Branch and Pleasant Run
Creek as part of the overall RCRA CA are addressed
under the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) Removal
Action (RA) Program pursuant to an Administrative
Order on Consent (AOC), effective July 31, 2003.

Within the East Plant Area at the GM Plant, construction
of the vault and low permeability cover system was
completed in the remaining area north of the storm
water pond during the first quarter of 2012. Additional
vegetation maintenance work is ongoing until the grass
cover is fully established.
Work continued on finalizing the alignment of the
perimeter groundwater collection trench, which will
be installed along the downgradient (north and east)
side of the East Plant Area. The proposed alignment
of the trench is being reviewed by U.S. EPA, including
new drilling logs and downhole geophysical testing
results submitted in May 2013 from along the new
alignment. (This trench will collect groundwater from
the East Plant Area before it leaves the Plant property,
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for treatment prior to discharge.)

Off-Site Activities Update

Communications Update

The design for the Spring 018 area remediation and restoration was
completed at the end of 2012 in consultation with U.S. EPA and IDEM.
Three additional dye trace studies, conducted in September 2012 to
check connectivity of the creek to Spring 018 effluent, were needed
to finalize this design. With the completion of the design and agency
review, concrete sealing of the bedrock creekbed commenced in
December 2012 and was completed in early 2013 as well as
improvements to Spring 018 containment berm. Initial monitoring
results indicate that the creekbed sealing work was highly effective.

A combined neighborhood and public meeting was held on January 16, 2013.
The presentation materials for this meeting are posted on the GM website
at www.BedfordPowertrainCorrectiveAction.com.

A plan for removal of fill on two additional properties adjacent to and
west of the plant was submitted to U.S. EPA and IDEM in the second
quarter of 2012. GM received comments from the U.S. EPA and is
currently conducting additional investigative sampling to address U.S.
EPA’s comments prior to implementation of the removal action.

Roads Update
Remediation and restoration related truck traffic has been reduced
the first half of 2013 as construction activities related to the creek
restoration were limited to the Spring 018 work area. Truck traffic
will increase in June on Breckenridge and Peerless Roads as clean
fill material is brought in from outside sources to complete restoration
activities west of Peerless Road. GM will continue to monitor the road surface
along the haul routes to determine if additional repairs will be needed
once restoration activities are completed west of Peerless Road. The
driving safety of truckers will continue to be monitored as long as
hauling operations are being conducted.

The next combined neighborhood and public meeting is scheduled for June
20, 2013 at 6:00PM and will be held at the CRA field trailers south of the GM
CETC Bedford Facility. The next CLP meeting will also be held on June 20,
2013.
The Documents Repository at the Plant was disassembled in the first quarter
of 2012. The documents from the repository have been copied in PDF
format to compact discs (CDs) and are available for viewing at the Bedford
Public Library. The online information repository also continues to be
updated and maintained on the GM website, which can be accessed at www.
BedfordPowertrainCorrectiveAction.com. A list of new project documents,
submitted to the online information repository since Fact Sheet 35 is
provided on this Fact Sheet, below.
To date, this Fact Sheet has been provided to area residents through the U.S.
Postal Service and by direct handout at the field trailers and community
meetings. If you would like to receive this Fact Sheet through the mail,
please contact Katie Kamm at (812) 277-8954 and you will be added to our
mailing list.

Upcoming Activities Summary
The following is a list of anticipated work to be initiated or completed at
the Site and property located off-Site over the next several months:
• Continuation of maintenance or erosion controls as needed.
• Continuation of containment, collection, and treatment of on-Site springs
and groundwater collection systems that contain low levels of PCBs.
• Commence restoration west of Peerless Road (Parcels 40 and 81).
• Completion of any remaining on-Site sampling needed to complete the
RCRA Facility Investigation Report.
• Submit Spring 018 Concrete Construction Certification Report
• Submit Downstream Parcels Soil Removal Construction Certification Report.
• Submit the East Plant Area Vault Construction Certification Report.
• Submit the West Plant Area Construction Certification Report.
• Submit the East Plant Area Construction Certification Report.
• Submit report for the inspection of Parcel 22 restoration south of
Broomsage Road.

Documents

Contact Information

The following documents have been

If you would like more information
about this project, please contact any
of the following:

submitted to the U.S. EPA and IDEM since
Fact Sheet 35 and are available for review
on the website.
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• Quarterly Progress Report 48
• Public Presentation
January 16, 2013

Public Access Website at…
www.BedfordPowertrainCorrectiveAction.com

Get up-to-date project information
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and view project related documents.

U.S. EPA
Peter Ramanauskas
for general information and on-site work
Tel: (312) 886-7890
Brad Stimple
for creek cleanup work
Tel: (440) 250-1717
IDEM
Gerald O’Callaghan
Tel: (317) 233-1522
ATSDR (Public Health Agency)
Mark Johnson
Tel: (312) 886-0840
PROJECT INFORMATION AND
TRUCK TRAFFIC COORDINATOR
Katie Kamm
Tel: (812) 277-8954
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As of August 2011, cleanup to meet the approved project cleanup
criteria of all of the areas with identified PCBs soil and sediment
contamination in the Bailey’s Branch and Pleasant Run Creek area was
completed. The other remaining areas of restoration work are located
downstream (west) of the Peerless Road Bridge. RACER Trust (which owns
the former General Motors Corporation properties not purchased by the
new GM) is responsible for the restoration of the RACER Trust properties.
GM will restore two privately owned properties several thousand
feet west of Peerless Road along this section of Pleasant Run Creek.
Development of the restoration design continued through 2012. The
remaining restoration west of Peerless road is scheduled to commence
in early June of 2013. Restoration work upstream (east and south) of the
Peerless Road Bridge is now completed.

The Community Liaison Panel (CLP) also met (Meeting No. 45 on January 16, 2013,
as part of an additional communication avenue for the community. CLP meeting
minutes from previous meetings have been posted to the project website.

